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Item Title Detail

1 Other important observations As fit-up measurements for the closed rib weld trials was conducted today at 

approximately 08:00.  CT QA conducted inspections to verify root gaps, 

tack weld lengths and tack weld spacing.  ABF stated that ZPMC had taken 

the measurements already, but did not have the documentation on-site.  ABF 

asked CT to return when ZPMC brings the documentation for CT's 

verification.  ABF gave rough estimates of the measurements as 0.5 mm for 

the root gaps, 80 mm for the tack weld lengths, and 600 mm for the tack 

weld center-to-center spacing.

2 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  ZPMC stated that 

they will start PJP welding of longitudinal stiffeners to skin plates for the 

89-m tower mock-up section.  ABF stated that CJP welding of longitudinal 

stiffeners is still suspended.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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